E4E Weekly Meeting

December 2, 2024

UC San Diego

Schedule

- General Announcements
- All Call Update
  1. Baboons on the Move
  2. FishSense Core
  3. FishSense User
  4. Radio Telemetry Tracker
  5. Website
- Project Updates
  1. Aqua3D Engineering
  2. Mangrove Monitoring
  3. Acoustic Species ID
  4. Smartfin
  5. Maya VR

ENGINEERS FOR EXPLORATION

All Call Update

1. Baboons on the Move
2. FishSense Core
3. FishSense User
4. Radio Telemetry Tracker
5. Website

ENGINEERS FOR EXPLORATION

Aqua3D Engineering

Mangrove Monitoring

Frontend-Specific Environment

- Frontend container composed
- Nginx redirect removed
- Spoofs geojsons received

ENGINEERS FOR EXPLORATION

Image Processing-Specific Environment

- Image processing container composed
- Requests over websocket spoofed

ENGINEERS FOR EXPLORATION

Acoustic Species ID

Smartfin

Maya VR

Current Progress

- Cleaned up trench 1 of La Cuernavilla in RealityCapture
- Created initial mesh and subsampled it (90M to 5.5M)
- Cleaned it up in ZBrush (100,000 tris now)

ENGINEERS FOR EXPLORATION

Renders





Additional Renders





ENGINEERS FOR EXPLORATION

Next Steps

- Divide the model into smaller polygroups for easier management
- Retopologize
- Start mapping textures
- Subdivide the mesh to restore detail

ENGINEERS FOR EXPLORATION

Thanks All!

ENGINEERS FOR EXPLORATION